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1 Status of Deliverables

IGT is online and vetted. PG should come online according to production
schedule set by Greg Graham.
UAF is up and running.

2 Plans For Next Month

Production Grid start up.
Vacation

3 Resources Needed

Chocolate



